

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

Minor Irrigation - AIBP - Adilabad Dist.- Formation of Reservoir across Bokkivagu near Karji Bheempur (Village) Bheemini (Mandal)- Alternative alignment proposal - Orders - Issued.

-----  
IRRIGATION & CAD (MINOR.IV) DEPARTMENT

G.O.Rt.No. 65.

Date: 28-01-2011

Read:

From Chief Engineer, Minor Irrigation Lr. No.DCE(SPL)/  
OT(T)/AE1/AIBP/KARJIBHEEMPUR/07, Dt. 14-05-2010.  
23-05-2010, 13-08-2010 & 19-01-2011.

----

O R D E R:

The Chief Engineer, Minor Irrigation in his letter read above, has stated that the work for formation of Reservoir across Bokkivagu near Karji Bheempur (Village) Bheemini (Mandal), Adilabad Dist. was administratively sanctioned under AIBP vide G.O Ms. No.32, I&CAD, dated: 6.2.2007 for Rs.615.00 lakhs to irrigate an ayacut of 810 Ha / 200 Acres. Technical Sanction to the above scheme was accorded for Rs.615.00 lakhs priced with SSR 2007-08 under CE (I) No.211/2007-08, dated: 8.2.2008. The work was entrusted to M/s Vishnu Constructions @ (-)13.59 % less. The agency has started the work at dam site during November, 2008. Meanwhile, the Forest Range Officer, Bellampally has objected to execute the work due to involvement of forest land and the work was stopped. The Sub Collector, Asifabad has informed to the Executive Engineer, Project Division, Asifabad that the bund area and submergence area is falling inside the reserve forest of Karjibeempur (V) and also requested to change the alignment of bund line and submit the remedial alignment requisition proposal for land acquisition of above work.

The Chief Engineer, Minor Irrigation has also stated that the SE has proposed the alternative alignment at 600 mts. downstream to the original site. Detailed surveys were conducted and reported that there is no change in available yield capacity and ayacut. The C.E has inspected the alternative site on 13.4.2010. In the sanctioned estimate there is a provision for Rs.65,63,000/- towards land compensation and now with alternative alignment to avoid forest submergence the land compensation is worked out to Rs.338,00,000/-. However, the Government has given permission for release of LA amount vide Govt. Memo. No.22911/EA.2/2008, dated: 15.10.2008 for increased LA cost for Rs.338.00 lakhs. Accordingly the amount was released in February 2009. With alternative alignment the work portion is worked out to Rs.786.92 lakhs against sanctioned provision of Rs.524.04 lakhs. The tentative total cost of the scheme with alternative alignment to avoid forest submergence is worked out to Rs.1177 lakhs (787.00 + 390.0) for works and land acquisition and miscellaneous respectively with SSR 2007-2008. The cost / Ha is Rs.1.45 Lakh/Ha.

The Chief Engineer, Minor Irrigation has further stated that the work was stopped because of objection of forest submergence. The work was sanctioned under AIBP with 90% central grant and the work was entrusted @ (-) 13.59% less which is advantageous to Government. The Government of India has sanctioned extension of time up to March 2011 for MI schemes sanctioned under AIBP vide GOI, MWR, MI Division F.NO.10-8/2008-MI/227, dated: 7.5.2010 and no further extension can be expected.

The Chief Engineer, Minor irrigation has therefore requested the Government to accord approval for the estimate duly modified at the changed location which is down stream of earlier location for Rs.11.77 Crores of the above work so as to use the working season and to complete the work as early as possible.

Government after careful consideration of the above proposal hereby accord permission to execute the work at the alternative site and accord approval for the modified estimate for Rs.11.77 crores (Rupees Eleven crores and Seventy seven lakhs only) towards Formation of Reservoir across Bokkivagu near Karji Bheempur (Village), Bheemini (Mandal), Adilabad District.

The expenditure sanctioned above shall be met from the following Head of Account :

" 4702-Capital Outlay on M.I. Sources - MH.(101)- Surface water - GH - (21)- AIBP - SH (12), C&R of M.I. Sources - 530 Major Works - 531 - Other expenditure."

This order issues with the concurrence of Finance (Exp.PW.I) Dept. vide their U.O.No.05926/792/Exp.PW.I/A1/10, dated 27-09-2010.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

DR. PRASANTA MAHAPATRA  
PRINCIPAL SECRETARY TO GOVERNMENT (I)

To  
The Chief Engineer, Minor Irrigation,  
Errum-Manzil, Hyderabad.

The Accountant General, A.P., Hyderabad.  
The Director of Works & Accounts, Hyderabad.

Copy to:

The Finance (Exp.PW.I) Dept.

The P.S to Hon'ble Chief Minister.

The P.S to Hon'ble Minister for Minor Irrigation/LI/APSIDC/GWD/  
WALAMTARI.

The P.S to Principal Secretary to Government (I&CAD).

The P.S to Special Secretary to Government (I&CAD).

I&CAD (EA) Department.

SF/SC.

// Forwarded by Order //

SECTION OFFICER